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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site after their staff meeting at 7:20 AM. Crews had to work on the suspender
clamps on the Main spans . They started at 7:30 AM.

Carlos , Mario , Rigoverto , & Roger had to work on the North main span . Michael , Aaron , & Narciso
had to work on the South main span.

All crews on both spans had to follow the same procedures for the suspender clamp installations .
Crews had to lower the cat walk at the cable bands in order to reach the zinc buttons . Install the U clamps
, side plates spacer pipes , install , snug the bolts , lift the catwalk , & release chain falls .

North main span crews started at PP # 54 at 7:35 AM. They were done at 9:30 AM. Then , crews had to
work at PP # 52 & 50 .

South main crews started at PP # 56 . They had to install the 2nd clamp . They started at 7:40 AM.
Crews were done at 10:15 AM. Then , they had to mobilize & work at PP # 58 , 60 , & 1 clamp at PP # 62
.

Carlos M. & Carlos G. had to work on the North catwalk. Crews had to work on the opening under the
cable bands after the suspender clamp work is completed . Crew had to work at PP # 58 , 60 ,

Crews had to bring materials to the site , cut the wire mesh to size , over lap with the existing wire mesh
, & tie them using tie wire . They started at 8:00 AM.

All crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10 PM.

In the afternoon , Bob had to cover all the activities for the suspender clamps to the end of the shift .
In the office , I had to work on CCO 240 S - 2 reports for last week & work on this week reports .
( PMIV was down for 3 days this week ) . I was done at 3:30 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP NARAZIO GOMEZIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00
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APP ARRON DAVIDIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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